

UNITED STATES OF AMERICA FEDERAL  
ENERGY REGULATORY COMMISSION

PennEast Pipeline Company, LLC

Docket No. CP15-558-000

NOTICE OF REVISED SCHEDULE FOR ENVIRONMENTAL REVIEW OF THE  
PENNEAST PIPELINE PROJECT

(November 8, 2016)

This notice identifies the Federal Energy Regulatory Commission (FERC or Commission) staff's revised schedule for the completion of the environmental impact statement (EIS) for PennEast Pipeline Company, LLC's (PennEast) PennEast Pipeline Project. The first notice of schedule, issued on March 29, 2016, identified December 16, 2016 as the EIS issuance date. Based on new route modifications filed by PennEast. The Commission staff intend to issue a notice to newly affected landowners. Commission staff has therefore revised the schedule for issuance of the final EIS.

**Schedule for Environmental Review**

Issuance of Notice of Availability of the final EIS  
Federal Authorization Decision Deadline

February 17, 2017 90-day  
May 18, 2017

If a schedule change becomes necessary, an additional notice will be provided so that the relevant agencies are kept informed of the project's progress.

**Additional Information**

In order to receive notification of the issuance of the EIS and to keep track of all formal issuances and submittals in specific dockets, the Commission offers a free service called eSubscription (<https://www.ferc.gov/docs-filing/esubscription.asp>).

- S
- oay
- ROUTING
- Council
  - Manager
  - Asst. Mgr.
  - Zoning
  - Finance
  - Police
  - P. Works
  - P/C
  - P & R
  - EAC
  - Engineer
  - Solicitor
  - Planner
  - Landfill
  - EMC
  - Other C. Elliott

Kimberly D. Bose,  
Secretary.

